

Mail Park Update

October 26, 2025

I had the opportunity to meet with the new Postmaster of Keaau last week and go over our project with her. She has placed new orders for the master locks as the last orders were denied. She has received shipping confirmation on the first order so it looks promising that these lock orders will go through.

Once the locks are received, the remaining parcel lockers will be installed at 4th & Kaloli and all parcel lockers will be installed at 6th & Makuu.

Kia, the new Postmaster, is checking on the service contract for 6th & Makuu to see if it was submitted yet or not. If not, she will prepare it and submit it to the contract department to go out for bid. Once the bid has been awarded, HPPOA will be given the keys, and we will start distribution of them from the library again.

Once the master locks are received for 14th & Kaloli mail park, she will schedule the installation of those CBU's. This mail park is the largest of the 4 and will most likely take at least a month to complete installation.

Be on the lookout for banners on the roads letting you know when keys will be available for these locations. Key distribution hours and locations will be posted on the website and Facebook Page to get the word out as well.

The mail park at 16th & Makuu will be done last. We have learned that opening one mail park at a time is best for everyone. We will keep you posted as this mail park gets closer to opening.

After all 4 mail parks are open, the post office will complete the project by removing the CBU's from the main roads and assign boxes to those on Pohaku Circle at the boxes located on the other side of the highway.

Thanks to everyone for all your patience and understanding as we work through the largest project USPS has ever done.